
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:51 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 281 Date: 06-Mar-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 11:00 am Break: Over Time:

Const Calendar Day: 910

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Partly Cloudy, windy 10-15 mph

Temperature 7 AM 12 PM 4PM40 - 50 50 - 59

Weather

Precipitation Condition

Diary: Dispute

Work description.

MARCH 6, 2012 Diary

ABF Crews activities at the West Loop:

1. PWS HAULING, FLOATING, FORMING AND INSTALLATING:

•HAULING PWS # 81:

HAULING START TIME AT N.D.S. TIME AT S.D.S. END
TIME
PWS # 81 8:45A.M. 9:26A.M.-9:43A.M. 10:05:A.M.-10:17A.M. 11:09A.M.

N.D.S.= North Deviation Saddle (Transfer of PWS from the Primary Hauling System to
the Secondary Hauling System)

S.D.S. = South Deviation Saddle (Transfer of PWS from the Secondary Hauling System to
the Primary Hauling System)

•FLOATING:

No PWS floating was done in 4 hours shift.

•FORMING PWS # 80:

FORMING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
PWS # 80 7:00A.M.-7:25A.M. 7:00A.M.-8:10A.M. 7:00A.M.-8:24A.M.

•INSTALING PWS #80

INSTALLING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
PWS # 80 7:30-A.M-7:54A.M. 8:12A.M.-8:39A.M. 8:26A.M.-9:05A.M.

.
•PWS 80 SLACK ADJUSTEM:

SLACK ADJUSTMENT SET UP HYDRAULIC PULLING SYSTEM ADJUSTMENT TIME
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PWS # 80 8:15A.M. 9:10A.M.-9:42A.M.
SET UP AT LOWER END OF THE N.D.S.

2. NOTES:

•NOTE-1: ABF crews installed 8th row of the divider plates with respect to the bottom of the saddle at
N.D.S.
•NOTE-2: Because of the cold windy weather, ABF crews were not able to adjust the previous strands 78
and 79 at the tower in order to continue for the next strands, the work was stopped at 11:00A.M.for the
whole SAS after hauling PWS # 81.

ABF Crews involved at the West loop:

S.D.S.

-Jerry Kubala
-Joseph Stone
-Ryan Nash
-Rigoverto Garcia
-Jonathan Canites
-Dario Loza

N.D.S.

-Ryan Evanchick
-Jim Benninghove
Tony Miranda
-Mike Draper
-Mike Portillo

J.S. & Slack Adjustment

-Matthew Holt
-Andy Zhen
-Edvardo Jimenez Padilla
-Pablo Ramirez
-Lonny Candelaria

Bid Item: 067 C-PWS-046.06704-0120F4 Install & Adjust PWS 46-50

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-051.06704-0120F4 Install & Adjust PWS 51-55

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-056.06704-0120F4 Install & Adjust PWS 56-60

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 067 C-PWS-066.06704-0120F4 Install & Adjust PWS 66-70

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-076.06704-0120F4 Install & Adjust PWS 76-80

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Tony MirandaIronworker 4.00 0.00 0.00 4.00

JNM JOSEPH STONEIronworker 4.00 0.00 0.00 4.00

APP RYAN NASHIronworker 4.00 0.00 0.00 4.00

JNM RIGOVERTO GARCIAIronworker 4.00 0.00 0.00 4.00

APP JONATHAN CANITESIronworker 4.00 0.00 0.00 4.00

APP DARIO LOZAIronworker 4.00 0.00 0.00 4.00

FOR JERRY KUBALAIronworker 4.00 0.00 0.00 4.00

FOR JAMES BENNINGHOVEIronworker 4.00 0.00 0.00 4.00

APP LONNY CANDELARIAIronworker 4.00 0.00 0.00 4.00

JNM MICHAEL DRAPERIronworker 4.00 0.00 0.00 4.00

JNM MICHAEL PORTILLOIronworker 4.00 0.00 0.00 4.00

FOR MATTHEW HOLTIronworker 4.00 0.00 0.00 4.00

APP SHAOFEI ZHENIronworker 4.00 0.00 0.00 4.00

JNM EDUARDO JIMENEZ-PADILLAIronworker 4.00 0.00 0.00 4.00

APP PABLO RAMIREZIronworker 4.00 0.00 0.00 4.00

APP RYAN EVANCHIKIronworker 4.00 0.00 0.00 4.00
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